COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE SUMVARY 13: 26: 38
CONTI D C21262 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21262- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 133 BOW E RESURFACI NG PERCENT TIME:  23.00 ORI G TIME ALLOW 100 VORK DAYS
PRQJECT NO. STR133A- 046
SH 133 BOW E RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 23/ 2018 DATE TI ME STARTED 04/23/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 23/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $  8,327,562.01 PARTI Cl PATI NG $ 203, 101. 25 $ 203, 101. 25
AWARD PRQIECT AMT: $  7,993,121.01 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2. 44% TOTAL EARNI NGS 203, 101. 25 203, 101. 25
FUNDS AVAI LABLE: $ 8,124, 460.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 203, 101. 25 203, 101. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -6, 093. 04 -6, 093. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 197, 008. 21 197, 008. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 197, 008. 21 197, 008. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197, 008. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 01130

202-01170

202- 01300

203- 00050

203- 01500

203- 01510

203- 01582

203- 01597

C21262

21262-BI D
STR133A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renova

of Asphalt Mat

*Renova

of Asphalt Mat (Pl aning)

*Rermoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Renoval

of End Anchorage

Unsui tabl e Materi al

Bl adi ng

Backhoe

Truck (Dunp)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
440. 000
EACH
5. 25000
500. 000
sy
11. 50000
15, 614. 000
5%
1. 75000
26, 196. 000
LF
3. 50000
80. 000
LF
22. 25000
61. 000
EACH
183. 00000
250. 000
oy
48. 00000
20. 000
HOUR
100. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
125. 00000
100. 000
HOUR

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9, 333. 000
9, 333. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 23/ 2018

16, 332

.00

.00

75

.00

.00

.00

.00

.00

.00

.00

.00

13: 26: 38

AMOUNT

16, 332

.00

.00

75

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21262-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0001 13: 26: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0065 208-00035 *Aggregate Bag 500. 000 0. 000
LF 128. 000 384. 00
3. 00000 128. 000 384.00
0070 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 30. 000 0. 000
LF 24.000 408. 00
17. 00000 24.000 408. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0085 208-00105 *Renpval and Di sposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 208-00207 *Erosi on Control Managenent 13. 000 0. 000
DAY 4.000 3, 180. 00
795. 00000 4. 000 3,180. 00
0105 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00001

0125

240- 00010

0130

304- 03000

0135

304- 06000

0140

304- 07000

0145

307-00000

0150

403- 34701

0155

403- 34701

0160

406- 09500

0165 411-03342

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cass 7)

*Hydrated Linme

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Wth Fiber)

*Col d Bitum nous Pavenent (Recycle)

Asphal t Cenent Performance Grade (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
6, 300. 00000
10. 000
DAY
800. 00000
10. 750
HOUR
100. 00000
299. 250
TON
38. 00000
149. 630
TON
45. 00000
7, 201. 880
TON
25. 00000
985. 700
TON
256. 00000
18, 497. 560
TON
55. 00000
14, 243. 080
TON
61. 00000
258, 877. 000
sy
3. 75000
2,029. 920
TON

400. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

. 000
. 000
. 000

. 000

000
000

. 000
10.
10.

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 05/ 23/ 2018

8, 000.

1, 075.

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

13: 26: 38

AMOUNT

8, 000.

1, 075.

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

411-10255

411-90040

420- 00132

506- 01020

606- 00301

606- 00710

606- 01320

606- 01370

606- 01385

606- 01390

606- 01395

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Recycl i ng Agent

Geotextile (Separator) (Cl ass 1)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spaci ng)

*Quardrail

Type 7 (Style CA)

*End Anchorage Type 3B (Rub Rail)

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

*Transi tion Type 3L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 882. 000
GAL
3. 00000
362, 428. 000
GAL
2.00000
500. 000
5%
1. 35000
1, 000. 000
sy
2. 25000
26, 112. 500
LF
21. 25000
135. 000
LF
275. 00000
8. 000
EACH
1, 640. 00000
20. 000
EACH
2, 040. 00000
2.000
EACH
1, 185. 00000
2.000
EACH
1, 615. 00000
8. 000
EACH

1, 290. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 26: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 606-02003

0230

606- 02005

0235

612-00001

0240

612- 00002

0245

612-00003

0250

612- 00081

0255

614- 80385

0260

625- 00001

0265

626- 00000

0270

626- 01103

0275 627-00009

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Del i neat or

(Type 1)

*Del i neat or

(Type I1)

*Del i neat or

(Type 111)

*Del i neat or

( Post

Mount ed) (Type 1)

*Runble Strip

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
2, 580. 00000
35. 000
EACH
4, 845. 00000
431. 000
EACH
23. 75000
49. 000
EACH
24. 75000
101. 000
EACH
26. 00000
175. 000
EACH
48. 50000
83, 129. 000
LF
0. 35000
31. 000
HOUR
129. 00000
1. 000
LS

790, 000. 00000

1. 000

LS
7, 000. 00000
908. 000

GAL

172. 00000

QrY TH'S PERI OD
QTY TO DATE

31.
31.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 160
. 160

. 000
. 000
. 000
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ESTI MATE RUN 05/ 23/ 2018

3,999

1,120

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00

13: 26: 38

AMOUNT

3,999

1,120

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0280 627-00013

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 80341

0310

630- 80342

0315

630- 80355

0320

630- 80358

0325

630- 80360

0330 630-80363

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,412.000
GAL
37. 75000
12, 500. 000
HOUR
21. 00000
660. 000
HOUR
65. 00000
43.000
DAY
375. 00000
105. 000
DAY
1, 075. 00000
25. 000
EACH
48. 00000
112. 000
EACH
59. 00000
2.000
EACH
6, 450. 00000
(c 1. 000
EACH
1, 600. 00000
100. 000
EACH
16. 00000
30. 000
EACH

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
72.000
72.000

0. 000
394. 500
394.500

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
16. 000
16. 000

0. 000
7.000
7.000

0. 000
35. 000
35. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
15. 000
15. 000
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ESTI MATE RUN 05/ 23/ 2018

2,718

8,284

2,250

17, 200

336.

2, 065

6, 450

80

240.

00

50

.00

00

00

00

00

00

.00

13: 26: 38

AMOUNT

2,718

8,284

2,250

17, 200

336.

2,065

6, 450

80

240.

00

50

.00

00

00

00

00

00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80364

0340

630-80370

0345

630- 80380

0350

630- 80440

0355

630- 80511

0360

630- 85010

0365

700- 70010

0370

700-70011

0375

700- 70016

0380

700-70018

0385 700-70019

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Runble Strips (Tenporary)

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
16. 00000
160. 000
LF
29. 00000
300. 000
EACH
10. 25000
12. 000
EACH
1, 775. 00000
1. 000
LS
8, 000. 00000
8. 000
EACH
2, 700. 00000
100, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
90, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

0. 000
70. 000
70. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.250
7.250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 23/ 2018

2, 320.

717.

10, 650.

10, 800.

.00

00

00

.00

00

.00

.00

.25

.00

.00

13: 26: 38

AMOUNT

2, 320.

717.

10, 650.

10, 800.

.00

00

50

00

.00

00

.00

.00

.25

.00

.00



CONTI D

C21262
21262-BID
STR133A- 046
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 05/ 23/ 2018
13: 26: 38

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0390 700-70023

0395 700-70025

0400 700-70034

0405 700-70042

0410 700-70380

CAT NO0300

0415 202-00240

0420 202-00453

0425 202- 00500

0430 202-01000

0435 403-34701

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Railroad Fl aggi ng

F/ A Erosion Control

1 -06-0

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

Renoval of Fence

Hot M x Asphalt (Grading SX) (75)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 840. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
770. 000
sy
1. 75000
7.000
5%
280. 00000
4. 000
EACH
1, 270. 00000
160. 000
LF
7.00000
61. 000
TON

55. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

CURRENT AMT $ 8,013,481.26%$ 98,617.00% 98, 617. 00

0. 000
770. 000 1, 347.50
770. 000 1, 347.50

0. 000
0. 000 0.00
0. 000 0.00

0. 000
4. 000 5, 080. 00
4.000 5, 080. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21262-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0001 13: 26: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 1-06-0

0440 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0445 411-10255 Enulsified Asphalt (Sl ow Setting) 38. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0450 518-03000 *Sawi ng and Seal i ng Bridge Joint 85. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0455 601- 03040 *Concrete Cass D (Bridge) 2. 200 0. 000
cY 2.200 16, 115. 00
7,325. 00000 2.200 16, 115. 00
0460 601-06100 *Concrete (Patching) 1. 000 0. 000
cY 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0465 602- 00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 232. 000 1, 218. 00
5. 25000 232.000 1,218.00
0470 607-53005 *Fence Chain Link (Special) 160. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 64,160.25$ 23,760.50 % 23,760. 50
CAT NO0301 1-06-V

0475 202-00240 *Rermpval of Asphalt Mat (Pl aning) 1, 836. 000 0. 000
SY 1, 836. 000 3,213.00
1. 75000 1, 836. 000 3,213.00
0480 202-00453 *Renmpval of Portions of Present Structure (Cl ass 2) 7.000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0. 00
0485 202-00500 *Renpval of Portions of Present Structure 4. 000 0. 000
EACH 4. 000 5, 080. 00

1, 270. 00000 4.000 5, 080. 00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21262-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0001 13: 26: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-06-V

0490 403-34701 Hot M x Asphalt (Grading SX) (75) 150. 000 0. 000
TON 0. 000 0.00
55. 00000 0. 000 0. 00
0495 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 9. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0.00
0500 411-10255 Emul sified Asphalt (Sl ow Setting) 92. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0505 518-03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0.00
0510 601-03040 *Concrete Class D (Bridge) 2.000 0. 000
cY 0. 000 0.00
7, 325. 00000 0. 000 0. 00
0515 601- 06100 *Concrete (Patching) 1. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0520 602-00020 *Reinforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0.00
5. 25000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 43,154.00 % 8,293.00% 8, 293. 00

CAT NO0302 1-07-S

0525 201- 00005 *Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
725. 00000 0. 000 0.00
0530 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,387. 000 0. 000
SY 2, 387.000 4,177.25
1. 75000 2,387.000 4,177.25
0535 202-00453 *Renoval of Portions of Present Structure (C ass 2) 7.000 0. 000
5% 0. 000 0. 00

280. 00000 0. 000 0.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21262-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0001 13: 26: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-07-S

0540 202-00500 *Renoval of Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0545 202-00520 *Renopval of Expansion Joint Material 40. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0550 403-00720 Hot M x Asphalt (Patching) (Asphalt) 196. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0555 403-34701 Hot M x Asphalt (Grading SX) (75) 190. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0560 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 12. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0565 411-10255 Enulsified Asphalt (Sl ow Setting) 117. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0570 518-01060 *Bridge Expansion Device (d and) (0-4 Inches) 40. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0575 601-03040 *Concrete Cass D (Bridge) 2.000 0. 000
cY 0. 000 0. 00
7, 325. 00000 0. 000 0. 00
0580 601-06100 *Concrete (Patching) 1. 000 0. 000
cY 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 77,858.25$ 4,177.25 % 4,177. 25



CONTI D

CAT NO0303

0590 202-00240

0595

202- 00453

0600

403- 00720

0605

403-34701

0610

411- 03342

0615

411- 10255

0620 601-06100

CAT NO0304

0625 202-00240

0630 202-00453

0635 403-34701

C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON
21262-BI D
STR133A- 046 ESTI MATE NO 0001
CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH'S PERI OD
DESCRI PTI ON UNI' TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
1-07-P
*Removal of Asphalt Mat (Pl aning) 1, 333. 000 0. 000
SY 1, 333. 000
1. 75000 1, 333. 000
*Renpval of Portions of Present Structure (Cl ass 2) 7.000 0. 000
SY 0. 000
280. 00000 0. 000
Hot M x Asphalt (Patching) (Asphalt) 196. 000 0. 000
TON 0. 000
150. 00000 0. 000
Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 109. 000 0. 000
TON 0. 000
61. 00000 0. 000
Asphal t Cement Performance G ade (PG 64-28) 7. 000 0. 000
TON 0. 000
400. 00000 0. 000
Emul sified Asphalt (Sl ow Setting) 67.000 0. 000
GAL 0. 000
3. 00000 0. 000
*Concrete (Patching) 1.000 0. 000
CcY 0. 000
2,625. 00000 0. 000
CAT 0303 CURRENT AMT $ 45,967.75 $
1-07-Q
*Renoval of Asphalt Mat (Pl aning) 1, 669. 000 0. 000
SY 1, 669. 000
1. 75000 1, 669. 000
*Removal of Portions of Present Structure (C ass 2) 7. 000 0. 000
SY 0. 000
280. 00000 0. 000
Hot M x Asphalt (Grading SX) (75) (Wth Fiber) 129. 000 0. 000
TON 0. 000
61. 00000 0. 000

Page 13

ESTI MATE RUN 05/ 23/ 2018

2,332

2,920

75

.00

.00

.00

.00

.00

.00

75

.00

.00

13: 26: 38

AMOUNT

2,332

2,920

75

.00

.00

.00

.00

.00

75

.00

.00



CONTI D: C21262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21262-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STR133A- 046 ESTI MATE NO 0001 13: 26: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-07-Q

0640 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 8. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0645 411-10255 Enulsified Asphalt (Sl ow Setting) 79. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0650 518-03000 *Sawi ng and Seal i ng Bridge Joint 129. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0655 601-06100 *Concrete (Patching) 1. 000 0. 000
cY 0. 000 0. 00
2, 625. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 19,940.50 % 2,920.75 % 2,920.75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620- 00002 *Field Office (Class 2) 1. 000 0. 000
EACH 1.000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0665 620-00012 *Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1.000 26, 000. 00
0670 620- 00020 *Sanitary Facility 2.000 0. 000
EACH 2.000 11, 000. 00
5, 500. 00000 2.000 11, 000. 00

CAT 0400 CURRENT AMI  $ 63,000.00 % 63,000.00 % 63, 000. 00

PRQJECT TOTAL CURRENT AMI $ 8,327,562.01$% 203,101.25% 203, 101. 25



